LINK Training

July 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7 Supply Training (PM 1 – 4)	8 Delivery Training (PM 1 – 3)	9	10 Nomination Training (PM 1 – 4)	11	12
13	14	15 Supply Training (AM 9 – 12)	16 Nomination Training (PM 1 – 4)	Delivery Training (AM 10 – 12)	18	19
20	21 Contract Training (PM 1 – 3)	22	23 Supply Training (PM 1 – 4)	24	25	26
27	28 Nomination Training (PM 1 – 4)	29 Contract Training (AM 10 – 12)	30	31	AUGUST 1	2

SUPPLY TRAINING (3H)

For Rec Operators & Supply Shippers Agenda Overview:

> Measurement Allocations Imbalances

DELIVERY TRAINING (2H)

For Del Operators & Interconnects Agenda Overview:

Measurements Confirmations OBA's

NOM TRAINING (3H)

For Gas Schedulers & Traders Agenda Overview:

Transport & Pool Noms Balancing Reporting

CONTRACT TRAINING (2H)

For Shippers w/ Service Agreements Agenda Overview:

Requests for Service Amendments/Renewals Assignments



LINK Training

August 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
3	4	5	6	7	8	9
			Delivery Training (PM 1 – 3)	Contract Training (PM 1 – 3)		
10	11	12	13	14	15	16
	TECH GO-LIVE					
17	18	19	20	21	22	23
24	25	26	27	28	29	30
				Nom's Entered in CI for Aug 29-31	Nom's Entered in LINK for Sept 1-2	
31	SEPTEMBER 1					
Scheduling in LINK begins for Timely GD1	PROD GO-LIVE					

KEY DATES:

AUGUST 11
TECHNICAL GO-LIVE

LINK will become available to Users

AUGUST 18 - 29

Set up Allocations, Nom's & Assignments in LINK for Sept 1

AUGUST 31

LINK will begin scheduling gas on Westcoast at Timely Cycle for GD1 SEPTEMBER 1
PRODUCTION GO-LIVE

CI access will be limited to read-only

